



December 10, 2017

Mr. Scott Miller
U.S. Environmental Protection Agency
Region IV
61 Forsyth Street, S.W.
Atlanta, Georgia 30303-3104

Re.: November 2017 Monthly Progress Report

Dear Scott:

Please find attached the November 2017 Monthly Progress Report for the Cabot portion of the Cabot/Koppers Superfund Site in Gainesville, Florida.

Please feel free to contact me with questions.

Sincerely,

A handwritten signature in black ink, appearing to read 'Manu Sharma', with a long horizontal flourish extending to the right.

Manu Sharma, P.E.
Principal

Cc: Wayne Reiber
Mark Taylor
Carl Elder
Kelsey Helton
Robin Hallbourg
Rick Hutton
Gus Olmos
Ted Goodman
Pat Cline
Bryan Cotter

**November 2017 Monthly Progress Report
Cabot Portion of Cabot/Koppers Superfund Site, Gainesville, FL**

Status of Field Events

Cabot mobilized to commence the field work outlined in the Surficial Aquifer Remedy Optimization Evaluation and Pre-Design Investigation Work Plans (as modified by letters to US EPA), on November 30, 2017.

Data Inventory

A list of the groundwater samples collected during the month of November as part of the annual sampling event is summarized in the table below. Analytical results for these samples will be reviewed and submitted as part of the annual report.

Groundwater Samples			
CFW-1 – 155-165	CFW-1 – 175-185	CFW-1 – 195-205	CFW-1 – 215-225
HG-36S	HG-37S	HG-38S	HG-39S
HG-36D	HG-37D	HG-38D	HG-39D
HG-28S	HG-29S	HG-30S	WMW-17E
HG-28D	HG-31D	HG-30D	WMW-18E
SA-29	SA-30		

Data Reporting

No additional data were reported during the month of November.

Upcoming Action Items

The field work for the Surficial Aquifer Remedy Optimization Evaluation is expected to be completed during the week of December 11, 2017. The Pre-Design Investigation field work will commence shortly thereafter, and continue into January 2018.

The routine annual groundwater monitoring report will be submitted by around December 31, 2017.