

Hawthorne Investigation

September 2011

September 2011

October 2011

Su	Mo	Tu	We	Th	Fr	Sa
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

Su	Mo	Tu	We	Th	Fr	Sa
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
Aug 28	29	30	31	Sep 1	2	3
Aug 28 - Sep 3						
4	5	6	7	8	9	10
Sep 4 - 10						
11	12	13	14	15	16	17
Sep 11 - 17				Staging Area Set-Up		
18	19	20	21	22	23	24
Sep 18 - 24	Driller Mobilization				Shallow-Well-Installation	
25	26	27	28	29	30	Oct 1
Sep 25 - Oct 1	Shallow-Well-Installation			Install Surface Casings Upper & Lower Hawthorne Wells		

Hawthorne Investigation

October 2011

October 2011						
Su	Mo	Tu	We	Th	Fr	Sa
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

November 2011						
Su	Mo	Tu	We	Th	Fr	Sa
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
Sep 25	26	27	28	29	30	Oct 1	
9/25 - 30							
2	3	4	5	6	7	8	
10/2 - 7		Install 2nd Casing for Lower Hawthorne Wells			Install Upper Hawthorne 2-inch Well		
9	10	11	12	13	14	15	
10/9 - 14		Install Lower Hawthorne 2-Inch Wells			Well Development		
16	17	18	19	20	21	22	
10/16 - 21		Well Development	Drilling Equipment Demobilization				
23	24	25	26	27	28	29	
10/23 - 28							
30	31	Nov 1	2	3	4	5	
10/30 - 11/4							