



August 16, 2019

Rusty Kestle  
Remedial Project Manager  
Superfund Remedial Branch, Section C  
U.S. Environmental Protection Agency, Region 4  
61 Forsyth Street SW  
Atlanta, GA 30303-8909

**VIA EMAIL**

Subject: **February 2019 Monthly Progress Report**

Dear Mr. Kestle:

On behalf of Beazer East, Inc. (Beazer), attached is the February 2019 Monthly Progress Report for the Koppers portion of the Cabot/Koppers Superfund Site in Gainesville, Florida. If you have any questions or comments, please contact me.

Sincerely,

A handwritten signature in blue ink, appearing to read 'Gregory W. Council'.

Gregory W. Council, P.E.  
Principal Engineer

cc: Tracie Vaught, FDEP  
Scott Miller, USEPA  
Agustin (Gus) Olmos, ACEPD  
Rick Hutton, GRU  
Carrie McCoy, Black & Veatch  
John Herbert, GeoHydro Consultants  
Patricia Cline, Community Technical Advisor  
Linda Paul, Koppers, Inc.  
Mike Slenska, TRMI  
Alexis Cubbins, TRMI  
Jim Erickson, Tetra Tech  
Wayne Reiber, Cabot Corporation  
Steve Clark, FTS  
John Helton, FTS  
Bryan Cotter, Water and Air Research, Community Technical Advisor  
Mark Taylor, Weston Solutions

**TETRA TECH**

1165 Sanctuary Parkway, Suite 270, Alpharetta, GA 30009  
Tel: 770-619-9950 Fax: 770-619-9903 [tetratech.com](http://tetratech.com)

**FEBRUARY 2019  
MONTHLY PROGRESS REPORT  
Cabot/Koppers Superfund Site  
Gainesville, Florida**

---

**1. Compliance Actions:**

- Beazer's Operation and Maintenance (O&M) Contractor performed routine treatment plant O&M services for the groundwater extraction and pretreatment system.
- Remedial Design and Remedial Action activities are presently being conducted.

**2. Sampling/Test Results and Data:**

- Instantaneous flow rates and totalizer volumes were measured in each extraction well.
- The bi-weekly passive NAPL recovery program continues at Upper Hawthorn monitoring wells and temporary injection points (TIPs) installed as part of the In-Situ Geochemical Stabilization (ISGS) program. Two NAPL recovery events were conducted during the month for the monitoring wells and two were conducted for the TIPs.
- Table 1 provides DNAPL collection data for wells at the Former North Lagoon and Drip Track. The only monitored TIP outside the Former Process Area and Former South Lagoon is at the Drip Track (Table 1). Process Area and South Lagoon recovery data will be included in forthcoming performance monitoring submittals.
- A total of 3,615,281 gallons of groundwater were recovered by the Surficial Aquifer drains and extraction well system (both Surficial Aquifer and UFA) during the past month (system run time of 672 hours). The average recovery rate for the month was approximately 89.7 gallons per minute (gpm). The recovery for each component is listed below.
  - Surficial Aquifer
    - Perimeter Extraction Wells: 466,118 gallons
    - Former North Lagoon Drain: 417,720 gallons
    - Former Drip Track Drain: 431,230 gallons
    - Former Process Area Drain: 440,180 gallons
    - Former South Lagoon Drain: 408,710 gallons
  - Upper Floridan Extraction Wells
    - FW-6: 17,636 gallons
    - FW-21B: 148,885 gallons
    - FW-31BE: 859,100 gallons
    - FW-32BE: 425,702 gallons

Approximately 462.0 million gallons have been recovered from the Surficial Aquifer extraction wells and four drains since the start of the Surficial Aquifer containment system in January 1995.

For the month, the total volume of water treated and discharged to the GRU wastewater system was measured to be 2,178,000 gallons. A portion of the water, from Upper Floridan Aquifer wells, was treated and used for on-Property irrigation.

The Former Process Area and South Lagoon groundwater drain pumps were turned off for approximately 6 hours to pump and clean clarifiers and to treat backwash water.

### **3. Plans, Reports, Deliverables and Procedures Completed:**

- Remedial Design/Remedial Action Status Update Meeting (EPA/Beazer) February 19, 2019.
- Periodic maintenance checks and inspections.
- Treatment-plant component maintenance and repair as needed (caustic pump, carbon vessel gaskets and gauges, sludge pump diverter valve, bag filter vessel). Repaired hopper sludge pump, skid mount and plumbing, rebuilt diaphragm sludge pump and jetted clarifier effluent line.
- Stormwater sampling February 26, 2019.
- Irrigation breakthrough sampling February 27, 2019.
- First quarter groundwater sampling February 10-14, 2019.
- Replaced EW-3 and EW-10 pumps.
- Pulled FW-6 pump.
- Replaced FW-6 compressor motor and replaced its motor/belt tensioner bracket.
- On-property irrigation using treated groundwater from FW-21B, FW-31BE, and FW-32BE.

### **4. Upcoming Actions:**

- Second quarter sampling event May 6-10, 2019.
- NAPL collection at Upper Hawthorn monitoring wells: bi-weekly.
- NAPL collection at temporary Upper Hawthorn ISGS injection points: bi-weekly.
- Routine inspection, operation, maintenance, and monitoring.

### **5. Schedule Status:**

- The overall project schedule is currently being updated and will be submitted in a Remedial Design Work Plan Addendum.

### **6. Community Involvement:**

- Future community involvement activities will be coordinated with EPA.

Table 1. DNAPL recovery volume (gal) at wells and at Drip Track TIP: February 2019

Date	Well	Volume (gal)
2/14/2019	HG-10S	Stain
	HG-10D	Stain
	HG-12S	0.3
	HG-12D	ND
	HG-16S	Stain
	HG-16D	Stain
	MW-22B	Stain
2/28/2019	HG-10S	Stain
	HG-10D	Stain
	HG-12S	0.3
	HG-12D	ND
	HG-16S	Stain
	HG-16D	Stain
	MW-22B	Stain
2/5/2019	Drip Track	0.3
2/19/2019	Drip Track	0.4