
From: Taylor, Mark
To: Scott Miller
Cc: Wayne Reiber; Manu Sharma; Meghna Swamy; Kelsey Helton; John Mousa; "Hutton, Richard H"; John Herbert;
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Scott,
 
The project schedule for the upcoming Supplemental Hawthorn Group Characterization is
attached. We are planning to start the field work the week of April 27, 2015.
 
Please feel free to contact Wayne or myself if you have any questions.
 
Mark
 
 
 
Mark Taylor
Weston Solutions, Inc.
94072 Summer Breeze Drive
Fernandina Beach, FL 32034
Office 904-261-3085
Cell: 904-557-8353
 
CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly
prohibited. If you received this email in error, please notify the sender by return e-
mail and delete this email from your system. Thank you.
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ID Task Name Duration Start


1 Mobilization 1 day Mon 4/27/15
2 Install 8 Hawthorn Wells 30 days Tue 4/28/15
3 Install HG‐38S/D 7 days Tue 4/28/15
4 Develop HG‐38S/D 2 days Thu 5/7/15
5 Collect GW Samples 


HG‐38S/D
1 day Mon 5/11/15


6 Lab Analysis of 
HG38S/D Samples


7 days Tue 5/12/15


7 Provide HG‐38S/D 
Groundwater Data


1 day Fri 5/22/15


8 Install HG‐36S/D 7 days Thu 5/7/15
9 Develop HG‐36S/D 2 days Mon 5/18/15
10 Install HG‐37S/D 7 days Mon 5/18/15
11 Develop HG‐37S/D 2 days Wed 5/27/15
12 Install HG‐39S/D 7 days Wed 5/27/15
13 Develop HG‐39S/D 2 days Fri 6/5/15
14 Install Process Area 


Borings
7 days Mon 6/8/15


15 Abandon HG‐29D 4 days Wed 6/17/15
16 Floridan Well Location 


Evaluation
15 days Mon 5/25/15


17 Install Floridan Well  27 days Tue 6/23/15
18 Develop Floridan Well 2 days Thu 7/30/15
19 Demobilization of 


Drilling Ops.
3 days Mon 8/3/15


20 Install & Test Multiport 
System


4 days Thu 8/20/15


21 GW Sampling of HG & 
Floridan Wells (Round 1)


7 days Wed 8/26/15


22 Lab Analyses of Round 1 
Samples


14 days Fri 9/4/15


23 Preparation of 
Deliverables


30 days Thu 9/24/15


24 Groundwater Sampling 
of HG & Floridan Wells 
(Round 2)


7 days Wed 10/7/15


25 Lab Analysis of Round 2 
GW Data


14 days Fri 10/16/15


26 Submittal of 2nd Round 
GW Data


1 day Mon 
11/16/15
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Project: Supplmental-Hawthorn
Date: Wed 4/8/15
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Project Schedule for Supplemental Hawthorn Group Characterization (as of 4-10-2015)
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