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February 10, 2018 
 
Mr. Scott Miller 
U.S. Environmental Protection Agency  
Region IV 
61 Forsyth Street, S.W. 
Atlanta, Georgia 30303-3104 
 
Re.: January 2018 Monthly Progress Report 
 
Dear Scott: 
 
Please find attached the January 2018 Monthly Progress Report for the Cabot portion of the 
Cabot/Koppers Superfund Site in Gainesville, Florida.   
 
Please feel free to contact me with questions. 
 
Sincerely, 
 
 
 
 
 
Manu Sharma, P.E. 
Principal  
 
 
 
Cc:  Wayne Reiber 
 Mark Taylor 
 Carl Elder 
 Kelsey Helton 
 Robin Hallbourg  
 Rick Hutton 
 Gus Olmos 
 Ted Goodman 
 Pat Cline 
 Bryan Cotter 
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January 2018 Monthly Progress Report 
Cabot Portion of Cabot/Koppers Superfund Site, Gainesville, FL 

 
Status of Field Activities 
 
Cabot continued to execute the field work outlined in the Surficial Aquifer Remedy Optimization (SARO) 
Evaluation and Pre-Design Investigation (PDI) Work Plans (as modified by letters to US EPA) during the 
month of January.  Key observations and activities are summarized in weekly reports to US EPA by 
Geosyntec. 
 
The field work proposed in the SARO Evaluation Work Plan is largely complete.  Once the Geoprobe rig 
is re-mobilized, two additional borings will be advanced along the stormwater pipe originating at the 
stormwater pond at the Site.  Based on the observations during test pitting in the area of the Acid Water 
Pond (near investigation location OP-3), additional borings will be advanced in this area to further 
investigate soil and groundwater quality.   
 
The field work proposed in the PDI Work Plan is also largely complete.  The vertical barrier wall borings, 
stormwater pond borings, cap design borings, and aquifer testing were completed in January.  Based on 
discussions with the stakeholder group, there was consensus that the three vertical barrier wall borings in 
the western lagoon associated with the outer wall alignment proposed in the PDI Work Plan (VBW-15, 
VBW-16, and VBW-17) were not needed because the investigation results for the inner borings (VBW-02 
and VBW-03) showed no visual evidence of mobile pine tar.  An additional vertical barrier wall boring 
(new VBW-15) was advanced south of the southeast portion of the original wall alignment (i.e., near the 
former Acid Water Pond footprint) to provide flexibility to alter the wall alignment, if needed.  A site 
survey will occur in concurrence with the remaining SARO Evaluation field work.  Geosyntec anticipates 
demobilizing from the site in mid-February. 
 
 
Data Inventory 
 
A list of the soil and groundwater samples collected during the month of January as part of the SARO 
Evaluation and PDI is summarized in the table below.  Analytical results for these samples will be 
reviewed and submitted as they become available. 
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Soil Samples  Groundwater Samples  Stormwater Samples

VBW‐01‐12‐14‐
2017‐C 

VBW‐13‐01‐25‐
2018‐C 

VBW‐03‐12‐14‐
2017‐27‐29 

OP‐5‐GW‐11.5‐15.5‐
20180118 

SWP‐1‐GRAB‐
20180119 

VBW‐06‐01‐08‐
2018‐C 

VBW‐14‐01‐26‐
2018‐C 

VBW‐03‐12‐14‐
2017‐49‐51 

OP‐5‐GW‐20‐24‐
20180118 

SWP‐1‐GRAB‐
20180119‐DUP 

VBW‐07‐01‐10‐
2018‐C 

VBW‐15‐01‐30‐
2018‐C 

VBW‐03‐12‐14‐
2017‐65‐67 

OP‐1‐GW‐9‐13‐
20180118 

SWP‐2‐GRAB‐
20180119 

VBW‐08‐01‐15‐
2018‐C 

VBW‐07‐01‐09‐
2018‐15‐17 

CD‐03‐01‐31‐2018‐
9‐11.5 

OP‐1‐GW‐23‐27‐
20180118 

VBW‐09‐01‐16‐
2018‐C 

VBW‐07‐01‐09‐
2018‐31‐33 

SPD‐01‐01‐29‐
2018‐C 

OP‐1‐GW‐23‐27‐
20180118‐DUP 

VBW‐10‐01‐17‐
2018‐C 

VBW‐07‐01‐09‐
2018‐43‐45 

SPD‐03‐01‐31‐
2018‐C 

WS‐31‐GW‐9‐13‐
20180118 

VBW‐11‐01‐22‐
2018‐C 

VBW‐07‐01‐10‐
2018‐69‐71 

SPD‐04‐02‐01‐
2018‐C 

ITW‐9

VBW‐12‐01‐23‐
2018‐C 

VBW‐03‐12‐14‐
2017‐13‐15 

 
Data Reporting 
 
No additional data were reported during the month of January. 
 
Upcoming Action Items  
 
Geosyntec anticipates completing the remaining field work for the SARO Evaluation and PDI by mid-
February, after which they will demobilize from the site.  Key  observations and activities will continue to 
be summarized in weekly reports to US EPA.  Cabot anticipates providing the first set of data collected as 
part of the SARO Evaluation to US EPA by mid-February. 


