



September 7, 2017

Mr. Scott Miller
U.S. Environmental Protection Agency
Region IV
61 Forsyth Street, S.W.
Atlanta, Georgia 30303-3104

Re.: August 2017 Monthly Progress Report

Dear Scott:

Please find attached the August 2017 Monthly Progress Report for the Cabot portion of the Cabot/Koppers Superfund Site in Gainesville, Florida.

Please feel free to contact me with questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Manu Sharma", with a horizontal line underneath.

Manu Sharma, P.E.
Principal

Cc: Wayne Reiber
Mark Taylor
Carl Elder
Kelsey Helton
Robin Hallbourg
Rick Hutton
Gus Olmos
Ted Goodman

**August 2017 Monthly Progress Report
Cabot Portion of Cabot/Koppers Superfund Site, Gainesville, FL**

Data Inventory

No additional data were collected during the month of August.

Data Reporting

No additional data were reported during the month of August.

Remedial Design

Geosyntec submitted a Remedial Design Work Plan to US EPA on August 10 and US EPA comments were received on August 24.

Upcoming Action Items

Geosyntec is preparing a Pre-Design Investigation Work Plan to be submitted to US EPA on September 8, 2017. Gradient is preparing a Surficial Aquifer Remedy Optimization Evaluation Work Plan to be submitted to US EPA on or about September 11, 2017.