

December 10, 2018

Mr. Scott Miller
U.S. Environmental Protection Agency
Region IV
61 Forsyth Street, S.W.
Atlanta, Georgia 30303-3104

Re.: November 2018 Monthly Progress Report

Dear Scott:

Please find attached the November 2018 Monthly Progress Report for the Cabot portion of the Cabot/Koppers Superfund Site in Gainesville, Florida.

Please feel free to contact me with questions.

Sincerely,



Manu Sharma, P.E.
Principal

Cc: Wayne Reiber
Mark Taylor
Carl Elder
Tracie Vaught
Robin Hallbourg
Rick Hutton
Gus Olmos
Ted Goodman
Pat Cline
Bryan Cotter

**November 2018 Monthly Progress Report
Cabot Portion of Cabot/Koppers Superfund Site, Gainesville, FL**

Data Inventory

A list of the groundwater samples collected during the month of November as part of the annual sampling event is summarized in the table below. Analytical results for these samples will be reviewed and submitted as part of the annual report.

Groundwater Samples			
CFW-1 – 155-165	CFW-1 – 175-185	CFW-1 – 195-205	CFW-1 – 215-225
HG-36S	HG-37S	HG-38S	HG-39S
HG-36D	HG-37D	HG-38D	HG-39D
HG-28S	HG-29S	HG-30S	WMW-17E
HG-28D	HG-31D	HG-30D	WMW-18E
SA-29	SA-30		

Data Reporting

No additional data were reported during the month of November.

Upcoming Action Items

US EPA approved the 100% Remedial Design report with the exception of the Operations, Maintenance, and Monitoring Plan, which will be finalized at a later date, after receiving stakeholder input. Cabot has initiated the process to procure construction services for remedial action implementation at the Site.

The routine annual groundwater monitoring report will be submitted by around December 31, 2018.