



May 10, 2017

Mr. Rusty Kestle
U.S. Environmental Protection Agency
Region IV
61 Forsyth Street, S.W.
Atlanta, Georgia 30303-3104

Re.: April 2017 Monthly Progress Report

Dear Rusty:

Please find attached the April 2017 Monthly Progress Report for the Cabot portion of the Cabot/Koppers Superfund Site in Gainesville, Florida.

Please feel free to contact me with questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Manu Sharma", with a long horizontal flourish extending to the right.

Manu Sharma, P.E.
Principal

Cc: Wayne Reiber
Mark Taylor
Kelsey Helton
Robin Hallbourg
Rick Hutton
Gus Olmos

**April 2017 Monthly Progress Report
Cabot Portion of Cabot/Koppers Superfund Site, Gainesville, FL**

Data Inventory

No additional data were collected during the month of April. The first 2017 semi-annual sampling event was conducted in the first week of May. A list of the groundwater samples collected as part of the first semi-annual sampling event for 2017 is summarized in the table below. Analytical results for these samples will be reviewed as they become available from the laboratory.

Groundwater Samples			
CFW-1 – 155-165	CFW-1 – 175-185	CFW-1 – 195-205	CFW-1 – 215-225
HG-36S	HG-37S	HG-38S	HG-39S
HG-36D	HG-37D	HG-38D	HG-39D
HG-31D			

Data Reporting

The Cabot remedial interceptor trench discharge pump station monitoring report for the first quarter of 2017 was submitted to Gainesville Regional Utilities (GRU) on April 18.

Upcoming Action Items

The first semi-annual monitoring report for 2017 will be submitted in June 2017.

Cabot received US EPA approval of the Supplemental Remedial Investigation (SRI)/ Focused Feasibility Study (SRI/FFS), and has started the process for procurement of the services of an engineering firm to assist with detailed remedial design and implementation of the remedy for the Cabot Carbon Site. Cabot has requested a 60-day extension from US EPA for drafting a Remedial Design Work Plan and Surficial Aquifer Remedy Optimization Work Plan; these documents will be submitted on or about August 10, 2017.