

May 10, 2018

Mr. Scott Miller
U.S. Environmental Protection Agency
Region IV
61 Forsyth Street, S.W.
Atlanta, Georgia 30303-3104

Re.: April 2018 Monthly Progress Report

Dear Scott:

Please find attached the April 2018 Monthly Progress Report for the Cabot portion of the Cabot/Koppers Superfund Site in Gainesville, Florida.

Please feel free to contact me with questions.

Sincerely,



Manu Sharma, P.E.
Principal

Cc: Wayne Reiber
Mark Taylor
Carl Elder
Kelsey Helton
Robin Hallbourg
Rick Hutton
Gus Olmos
Ted Goodman
Pat Cline
Bryan Cotter

**April 2018 Monthly Progress Report
Cabot Portion of Cabot/Koppers Superfund Site, Gainesville, FL**

Data Inventory

No samples were collected from the site during the month of April.

Data Reporting

No additional data were reported during the month of April.

Upcoming Action Items

Geosyntec is utilizing the data collected as part of the Pre-Design Investigation (PDI) and other site-related data to prepare the 50% Remedial Design Report. Gradient is evaluating the results of the Surficial Aquifer Remedy Optimization Evaluation and potential options to optimize the surficial aquifer remedy. A meeting with US EPA, FDEP, and other stakeholders to discuss the Remedial Design status and the SARO evaluation results is scheduled for May 8th.

ESI will conduct the first semi-annual monitoring event for 2018 the week of May 7 through May 11.