



April 10, 2019

Mr. Scott Miller
U.S. Environmental Protection Agency
Region IV
61 Forsyth Street, S.W.
Atlanta, Georgia 30303-3104

Re.: March 2019 Monthly Progress Report

Dear Scott:

Please find attached the March 2019 Monthly Progress Report for the Cabot portion of the Cabot/Koppers Superfund Site in Gainesville, Florida.

Please feel free to contact me with questions.

Sincerely,

A handwritten signature in black ink, appearing to read 'Manu Sharma', with a long horizontal flourish extending to the right.

Manu Sharma, P.E.
Principal

Cc: Wayne Reiber
Mark Taylor
Carl Elder
Robert Rule
Kelly Fifer
Tracie Vaught
Robin Hallbourg
Rick Hutton
Gus Olmos
Ted Goodman
Pat Cline
Bryan Cotter

**March 2019 Monthly Progress Report
Cabot Portion of Cabot/Koppers Superfund Site, Gainesville, FL**

Data Inventory

No additional samples were collected during the month of March.

Data Reporting

No additional data were reported during the month of March.

Upcoming Action Items

US EPA approved the 100% Remedial Design report with the exception of the Operations, Maintenance, and Monitoring Plan, for which stakeholder input/comment is pending. Cabot is addressing comments received from FDEP on the 100% Remedial Design report and will issue a response in April.

With the assistance of US EPA, remedial design issues related to Tropical Recycling's property were resolved in March. Final modifications to the design to account for Tropical Recycling-related property access constraints are ongoing. Procurement of construction services for remedial action implementation will begin in April once these design modifications have been completed. The delays associated with these matters have impacted the remedy procurement and implementation schedule. An updated schedule will be provided once re-design is complete and procurement is initiated.