



February 10, 2016

Mr. Rusty Kestle  
U.S. Environmental Protection Agency  
Region IV  
61 Forsyth Street, S.W.  
Atlanta, Georgia 30303-3104

Re.: January 2015 Monthly Progress Report

Dear Rusty:

Please find attached the January 2015 Monthly Progress Report for the Cabot portion of the Cabot/Koppers Superfund Site in Gainesville, Florida.

Please feel free to contact me with questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Manu Sharma", with a horizontal line underneath.

Manu Sharma, P.E.  
Principal

Cc: Wayne Reiber  
Mark Taylor  
Kelsey Helton  
Robin Hallbourg  
Rick Hutton  
Gus Olmos

**January 2015 Monthly Progress Report  
Cabot Portion of Cabot/Koppers Superfund Site, Gainesville, FL**

**Status of Supplemental Hawthorn Group (HG) Field Investigation**

Cabot's consultant, Weston, continued to conduct field work in accordance with the Supplemental Hawthorn Group (HG) Investigation Work Plan (work plan) dated November 21, 2014, conditionally approved by US EPA on December 9, 2014. Approval was conditioned on approval of a QAPP, which was submitted to and approved by US EPA on March 6, 2015. The following tasks were successfully completed in January:

- The second round of groundwater samples from the Floridan monitoring well (CFW-1) were collected in early January.
- Plugging and abandonment of Lower HG monitoring well HG-29D cannot be completed by Cabot in accordance with the Work Plan since the well was discovered not to be constructed to reported specifications. Cabot notified US EPA of this in a letter dated June 17, 2015, and asked that US EPA take the necessary steps to require Beazer, who installed and owns the well, to undertake plugging and abandonment.

**Data Inventory**

A list of the groundwater samples collected during the month of January is summarized in the table below. Analytical results for these samples will be reviewed and validated as they become available from the laboratory.

Groundwater Samples			
CFW-1- 155-165	CFW-1- 175-185	CFW-1- 195-205	CFW-1- 215-225
CFW-1- 155-165-D			

**Data Reporting**

On November 20<sup>th</sup>, Cabot submitted the Technical Memorandum: Interim Report on Remedial Investigation Results and Focused Feasibility Study to US EPA that presented all available HG investigation results and discussed potential remedial options for the Cabot portion of the Site. Cabot met with US EPA and other stakeholders on December 15, 2015 to review and discuss the preliminary findings contained in the technical memorandum. Additional figures to supplement the technical memorandum were sent to the stakeholder group in January.

**Upcoming Action Items**

- The analytical results for the second round of groundwater samples from the HG monitoring wells and Upper Floridan monitoring well CFW-1 will be made available to US EPA by the end of February.
- Feedback from US EPA and stakeholders on the Technical Memorandum was received by Cabot in January. Cabot is evaluating the feedback and further refining the remedial strategy for the Site.