



June 10, 2018

Mr. Scott Miller
U.S. Environmental Protection Agency
Region IV
61 Forsyth Street, S.W.
Atlanta, Georgia 30303-3104

Re.: May 2018 Monthly Progress Report

Dear Scott:

Please find attached the May 2018 Monthly Progress Report for the Cabot portion of the Cabot/Koppers Superfund Site in Gainesville, Florida.

Please feel free to contact me with questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Manu Sharma", with a horizontal line underneath.

Manu Sharma, P.E.
Principal

Cc: Wayne Reiber
Mark Taylor
Carl Elder
Kelsey Helton
Robin Hallbourg
Rick Hutton
Gus Olmos
Ted Goodman
Pat Cline
Bryan Cotter

**May 2018 Monthly Progress Report
Cabot Portion of Cabot/Koppers Superfund Site, Gainesville, FL**

Data Inventory

The first 2018 semi-annual sampling event was conducted in the first week of May. A list of the groundwater samples collected as part of the semi-annual sampling event is summarized in the table below. Analytical results for these samples will be reviewed as they become available from the laboratory.

Groundwater Samples			
CFW-1 – 155-165	CFW-1 – 175-185	CFW-1 – 195-205	CFW-1 – 215-225
HG-36S	HG-37S	HG-38S	HG-39S
HG-36D	HG-37D	HG-38D	HG-39D
HG-31D			

Data Reporting

No additional data were reported during the month of May.

Upcoming Action Items

Geosyntec is utilizing the data collected as part of the Pre-Design Investigation (PDI), other site-related data, and comments from the discussion held with US EPA, FDEP, and other stakeholders on May 8th to prepare the 50% Remedial Design Report. Geosyntec plans to submit the 50% Remedial Design Report to US EPA by the end of June 2018.