



March 10, 2019

Mr. Scott Miller  
U.S. Environmental Protection Agency  
Region IV  
61 Forsyth Street, S.W.  
Atlanta, Georgia 30303-3104

Re.: February 2019 Monthly Progress Report

Dear Scott:

Please find attached the February 2019 Monthly Progress Report for the Cabot portion of the Cabot/Koppers Superfund Site in Gainesville, Florida.

Please feel free to contact me with questions.

Sincerely,

A handwritten signature in black ink, appearing to read 'Manu Sharma', with a long horizontal flourish extending to the right.

Manu Sharma, P.E.  
Principal

Cc: Wayne Reiber  
Mark Taylor  
Carl Elder  
Robert Rule  
Kelly Fifer  
Tracie Vaught  
Robin Hallbourg  
Rick Hutton  
Gus Olmos  
Ted Goodman  
Pat Cline  
Bryan Cotter

**February 2019 Monthly Progress Report  
Cabot Portion of Cabot/Koppers Superfund Site, Gainesville, FL**

**Data Inventory**

No additional samples were collected during the month of February.

**Data Reporting**

No additional data were reported during the month of February.

**Upcoming Action Items**

US EPA approved the 100% Remedial Design report with the exception of the Operations, Maintenance, and Monitoring Plan, for which stakeholder input/comment is pending. Cabot is addressing comments received from FDEP on the 100% Remedial Design report and will issue a response in March. Procurement of construction services for remedial action implementation is ready but pending final decisions related to cap design on Tropical Recycling's property and final design of the City's relocated stormwater pond. These outstanding matters have impacted the remedy procurement and implementation schedule. An updated schedule will be provided once these matters are resolved.