



January 10, 2017

Mr. Rusty Kestle
U.S. Environmental Protection Agency
Region IV
61 Forsyth Street, S.W.
Atlanta, Georgia 30303-3104

Re.: December 2016 Monthly Progress Report

Dear Rusty:

Please find attached the December 2016 Monthly Progress Report for the Cabot portion of the Cabot/Koppers Superfund Site in Gainesville, Florida.

Please feel free to contact me with questions.

Sincerely,

A handwritten signature in black ink, appearing to read 'Manu Sharma', with a long horizontal flourish extending to the right.

Manu Sharma, P.E.
Principal

Cc: Wayne Reiber
Mark Taylor
Kelsey Helton
Robin Hallbourg
Rick Hutton
Gus Olmos

**December 2016 Monthly Progress Report
Cabot Portion of Cabot/Koppers Superfund Site, Gainesville, FL**

Status of Field Events

Groundwater sampling and gauging for the annual groundwater sampling event was conducted at the Site during the month of November; a report presenting the groundwater sampling results was submitted in early January.

Data Inventory

A list of the groundwater samples collected during the month of November as part of the annual sampling event is summarized in the table below. Analytical results for these samples have been reviewed and submitted as part of the annual report.

Groundwater Samples			
CFW-1 – 155-165	CFW-1 – 175-185	CFW-1 – 195-205	CFW-1 – 215-225
HG-36S	HG-37S	HG-38S	HG-39S
HG-36D	HG-37D	HG-38D	HG-39D
HG-28S	HG-29S	HG-30S	WMW-17E
HG-28D	HG-31D	HG-30D	WMW-18E
SA-29	SA-30		

Data Reporting

The sampling results were summarized in the Annual Groundwater Sampling Report and submitted to US EPA in early January.

Upcoming Action Items

Cabot is updating the Supplemental Remedial Investigation/Focused Feasibility Study (SRI/FFS) report to address key comments received; the report is expected to be reissued by the end of January 2017.