



January 9, 2019

Mr. Scott Miller
U.S. Environmental Protection Agency
Region IV
61 Forsyth Street, S.W.
Atlanta, Georgia 30303-3104

Re.: December 2018 Monthly Progress Report

Dear Scott:

Please find attached the December 2018 Monthly Progress Report for the Cabot portion of the Cabot/Koppers Superfund Site in Gainesville, Florida.

Please feel free to contact me with questions.

Sincerely,

A handwritten signature in black ink, appearing to read 'Manu Sharma', with a long horizontal flourish extending to the right.

Manu Sharma, P.E.
Principal

Cc: Wayne Reiber
Mark Taylor
Carl Elder
Robert Rule
Kelly Fifer
Tracie Vaught
Robin Hallbourg
Rick Hutton
Gus Olmos
Ted Goodman
Pat Cline
Bryan Cotter

**December 2018 Monthly Progress Report
Cabot Portion of Cabot/Koppers Superfund Site, Gainesville, FL**

Data Inventory

No additional samples were collected during the month of December.

Data Reporting

The annual groundwater monitoring report was submitted to US EPA on December 19.

Upcoming Action Items

US EPA approved the 100% Remedial Design report with the exception of the Operations, Maintenance, and Monitoring Plan, which will be finalized at a later date, after receiving stakeholder input. Cabot is addressing comments received from FDEP on the 100% Remedial Design report and will issue a response in January 2019. Cabot continues to make progress with the procurement of construction services for remedial action implementation at the Site and is generally on track to maintain a 2019 implementation schedule.