

July 10, 2018

Mr. Scott Miller
U.S. Environmental Protection Agency
Region IV
61 Forsyth Street, S.W.
Atlanta, Georgia 30303-3104

Re.: June 2018 Monthly Progress Report

Dear Scott:

Please find attached the June 2018 Monthly Progress Report for the Cabot portion of the Cabot/Koppers Superfund Site in Gainesville, Florida.

Please feel free to contact me with questions.

Sincerely,



Manu Sharma, P.E.
Principal

Cc: Wayne Reiber
Mark Taylor
Carl Elder
Kelsey Helton
Robin Hallbourg
Rick Hutton
Gus Olmos
Ted Goodman
Pat Cline
Bryan Cotter

**June 2018 Monthly Progress Report
Cabot Portion of Cabot/Koppers Superfund Site, Gainesville, FL**

Data Inventory

No additional data were collected during the month of June.

Data Reporting

The first semi-annual monitoring report for 2018 was submitted to US EPA on June 29th. Data associated with the Pre-design Investigation were reported as part of the 50% Remedial Design Report, which was submitted to US EPA on July 6th.

Upcoming Action Items

The updated Remedial Design schedule reflects that US EPA's review and acceptance of the 50% Remedial Design Report is required by July 23rd, 2018 in order to complete the 100% Remedial Design Report in September 2018. Geosyntec will proceed with developing the 100% Remedial Design Report after receiving the comments on the 50% Remedial Design Report.