

July 10, 2017

Mr. Rusty Kestle
U.S. Environmental Protection Agency
Region IV
61 Forsyth Street, S.W.
Atlanta, Georgia 30303-3104

Re.: June 2017 Monthly Progress Report

Dear Rusty:

Please find attached the June 2017 Monthly Progress Report for the Cabot portion of the Cabot/Koppers Superfund Site in Gainesville, Florida.

Please feel free to contact me with questions.

Sincerely,



Manu Sharma, P.E.
Principal

Cc: Wayne Reiber
Mark Taylor
Carl Elder
Kelsey Helton
Robin Hallbourg
Rick Hutton
Gus Olmos

**June 2017 Monthly Progress Report
Cabot Portion of Cabot/Koppers Superfund Site, Gainesville, FL**

Data Inventory

No additional data were collected during the month of June.

Data Reporting

The first semi-annual monitoring report for 2017 was submitted to US EPA on June 26th.

Remedial Design

Cabot has selected the engineering firm, Geosyntec, to assist with detailed remedial design and implementation of the selected remedy for the Hawthorn Group formation at the Cabot Carbon Site.

Upcoming Action Items

Cabot is preparing a Remedial Design Work Plan to be submitted to US EPA on or about August 10, 2017.