



September 10, 2018

Mr. Scott Miller
U.S. Environmental Protection Agency
Region IV
61 Forsyth Street, S.W.
Atlanta, Georgia 30303-3104

Re.: August 2018 Monthly Progress Report

Dear Scott:

Please find attached the August 2018 Monthly Progress Report for the Cabot portion of the Cabot/Koppers Superfund Site in Gainesville, Florida.

Please feel free to contact me with questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Manu Sharma", with a long horizontal flourish extending to the right.

Manu Sharma, P.E.
Principal

Cc: Wayne Reiber
Mark Taylor
Carl Elder
Tracie Vaught
Robin Hallbourg
Rick Hutton
Gus Olmos
Ted Goodman
Pat Cline
Bryan Cotter

**August 2018 Monthly Progress Report
Cabot Portion of Cabot/Koppers Superfund Site, Gainesville, FL**

Data Inventory

No additional data were collected during the month of August.

Data Reporting

No additional data were reported during the month of August.

Upcoming Action Items

A response to US EPA, GRU, and FDEP comments on the 50% Remedial Design Report was submitted on August 21st. Geosyntec is drafting the 100% Remedial Design Report, and is currently on schedule for submittal on September 14.