



October 10, 2018

Mr. Scott Miller  
U.S. Environmental Protection Agency  
Region IV  
61 Forsyth Street, S.W.  
Atlanta, Georgia 30303-3104

Re.: September 2018 Monthly Progress Report

Dear Scott:

Please find attached the September 2018 Monthly Progress Report for the Cabot portion of the Cabot/Koppers Superfund Site in Gainesville, Florida.

Please feel free to contact me with questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Manu Sharma", with a long horizontal flourish extending to the right.

Manu Sharma, P.E.  
Principal

Cc: Wayne Reiber  
Mark Taylor  
Carl Elder  
Tracie Vaught  
Robin Hallbourg  
Rick Hutton  
Gus Olmos  
Ted Goodman  
Pat Cline  
Bryan Cotter

**September 2018 Monthly Progress Report  
Cabot Portion of Cabot/Koppers Superfund Site, Gainesville, FL**

**Data Inventory**

No additional data were collected during the month of September.

**Data Reporting**

The 100% Remedial Design (RD) Report for the Hawthorn Group Remedy was submitted to US EPA and other stakeholders on September 14, 2018. US EPA approved the 100% RD Report, with the exception of the Operations, Maintenance, and Monitoring Plan, in a letter dated September 21.

**Upcoming Action Items**

US EPA is considering input from stakeholders prior to approving the Operations, Maintenance, and Monitoring Plan associated with the 100% Remedial Design Report. Meanwhile, Cabot has initiated the process to procure construction services for remedial action implementation at the Site.

The routine annual groundwater monitoring event at the Site is scheduled for the week of November 5 to 9, 2018.