

August 10, 2017

Mr. Rusty Kestle
U.S. Environmental Protection Agency
Region IV
61 Forsyth Street, S.W.
Atlanta, Georgia 30303-3104

Re.: July 2017 Monthly Progress Report

Dear Rusty:

Please find attached the July 2017 Monthly Progress Report for the Cabot portion of the Cabot/Koppers Superfund Site in Gainesville, Florida.

Please feel free to contact me with questions.

Sincerely,



Manu Sharma, P.E.
Principal

Cc: Wayne Reiber
Mark Taylor
Carl Elder
Kelsey Helton
Robin Hallbourg
Rick Hutton
Gus Olmos
Ted Goodman

**July 2017 Monthly Progress Report
Cabot Portion of Cabot/Koppers Superfund Site, Gainesville, FL**

Data Inventory

No additional data were collected during the month of July.

Data Reporting

No additional data were reported during the month of July.

Remedial Design

Geosyntec met with the City of Gainesville on July 26 to discuss options for the relocation and reconstruction of the stormwater pond at the Site.

Upcoming Action Items

Geosyntec is preparing a Remedial Design Work Plan to be submitted to US EPA on August 10, 2017.