



**UNITED STATES ENVIRONMENTAL PROTECTION AGENCY**

**REGION 4**

**61 Forsyth Street**

**Atlanta, Georgia 30303-3104**

June 2, 2017

Mr. Wayne Reiber, P.E.  
Manager  
Environmental Assessment and Remediation  
Corporate Safety, Health and Environmental Affairs  
Cabot Corporation  
Two Seaport Lane, Suite 1300  
Boston, MA 02210

Dear Mr. Reiber:

The EPA has received your correspondence dated May 3, 2017, which included a request for a 60-day extension of the deadline for the submittal of the draft Remedial Design Work Plan and a proposed remedy optimization plan for the existing remedy. The EPA approves this request and extends the deadline to August 10, 2017. We appreciate Cabot Carbon's efforts and cooperation in putting forward the SRI/FFS and I look forward to working with you on moving forward with the site RD/RA; please feel free to contact me at [kester.rusty@epa.gov](mailto:kester.rusty@epa.gov) or at (404) 562-8819.

Sincerely,

*W. Russell Kestle, Jr.*

W. Russell Kestle, Jr.  
Registered Professional Geologist (GA)  
Remedial Project Manager  
Superfund Division, U.S. EPA Region 4  
61 Forsyth Street, SW  
Atlanta, GA 30303

Electronic Cc: Manu Sharma  
Mark Taylor  
Kelsey Helton  
Robin Hallbourg  
Rick Hutton  
Gus Olmos  
John Herbert  
Pat Cline  
Brian Cotter  
Stu Pearson