

John Mousa

From: Miller.Scott@epamail.epa.gov
Sent: Wednesday, September 14, 2011 11:05 AM
To: Helton, Kelsey; John Mousa; Hutton, Richard H; jherbert@geohydroconsultants.com
Subject: Fw: Request for Schedule Information on Cabot Well Installation in Gainesville
Attachments: Draft-Hawthorne-Investigation-Schedule-9-12-2011.pdf

FYI
Scott Miller
Remedial Project Manager
Superfund Division
Superfund Remedial Branch
Section C
U.S. EPA Region 4
61 Forsyth Street, SW
Atlanta, GA 30303
Phone (404) 562-9120
Fax (404) 562-8896

----- Forwarded by Scott Miller/R4/USEPA/US on 09/14/2011 11:04 AM -----

From: "Taylor, Mark" <Mark.Taylor@WestonSolutions.com>
To: Scott Miller/R4/USEPA/US@EPA
Cc: "wayne_reiber@" <cabot-corp.com>, wayne_reiber@cabot-corp.com>, Bill Osteen/R4/USEPA/US@EPA
Date: 09/12/2011 03:42 PM
Subject: RE: Request for Schedule Information on Cabot Well Installation in Gainesville

Hi Scott,

Attached is a draft schedule for the Hawthorne Investigation. The current estimate for installing the shallow aquifer well adjacent to former Cabot lagoons is as early as 9-22 and as late as 9-26. The shallow aquifer wells are the first portion of the drilling work and we plan install the shallow well adjacent to the Cabot Lagoons last of the shallow wells. Perhaps if I can establish communication with the person that is coming down to observe we can optimize their time.

Please note that the Hawthorne wells will be installed in stages such that we will install all the surface isolation casings for the 4 Hawthorne wells and then install the second isolation casing for the Lower Hawthorne wells and then go back and install the final well casing. We are planning this sequence to allow adequate time to allow the grout to set up before we go back and disturb the isolation casing and to take advantage of using the same size drilling equipment (e.g. bits) before changing the equipment to drill the next size hole.

I will give you a call this afternoon to discuss.

Mark

Weston Solutions, Inc.
94072 Summer Breeze Drive

Fernandina Beach, FL 32034

Phone: 904-261-3085

Cell: 904-557-8353

Fax 904-491-5972

-----Original Message-----

From: Miller.Scott@epamail.epa.gov [<mailto:Miller.Scott@epamail.epa.gov>]

Sent: Monday, September 12, 2011 8:31 AM

To: Taylor, Mark

Cc: wayne_reiber@; Osteen.Bill@epamail.epa.gov

Subject: Request for Schedule Information on Cabot Well Installation in Gainesville

Mark,

Greetings, hope all is well with you today. EPA would like to have someone present to observe installation of both the surficial well and Hawthorn well on the Contrax property in the footprint of the former Cabot lagoons.

Please provide your best estimate on dates when those well installations will take place.

Also, if the estimated installation dates change, please let us know in advance so that we may have someone present.

Thank you,

Scott Miller

Remedial Project Manager

Superfund Division

Superfund Remedial Branch

Section C

U.S. EPA Region 4

61 Forsyth Street, SW

Atlanta, GA 30303

Phone (404) 562-9120

Fax (404) 562-8896

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.

(See attached file:

Draft-Hawthorne-Investigation-Schedule-9-12-2011.pdf)